m Tilo 24 Prt 6 h - Nonresidential
Infographics " cnmisioing
Resources:
Energy Code Ace: CX Factsheet www.energycodeace.com

CA Commissioning Collaborative: www.cacx.org
Title 24 Part 6 2013 Nonresidential Manual: www.energy.ca.gov

Cx: Commissioning/ CxA: Commissioning Authority/ CFA: Conditioned Floor Area

ATT: Acceptance Test Technician/ NRCA/NRCC: Compliance forms
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L The cxa:

to track resolution of
issues found during
functional tests

Q Manages an "issues log"
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A skilled technician and/lor
responsible party:

Q Completes, reviews and
signs applicable NRCA
forms in preparation for
building inspector
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HELPING YOU LAY YOUR CARDS RIGHT

New Nonresidential Buildings CFA <10,000 ft2: Cx Specifications, NRCC-CXR and NRCA (ATT) requirements only
New Nonresidential Buildings CFA >10,000 ft2: Every aspects of Cx required
Multi-family/Hotel 8 Motel/Covered Process: N/A

The CxA:
O Conducts Operations and
. 9)) The building inspector: Maintenance training
O Reviews NRCA forms QO Finalizes Cx Report and
and determines building gives to owner
complies with applicable 3
codes & standards before ﬂl\
final permit is issued
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7 A skilled technician: ED) The contractor
Q Performs the functional subcontractors', CxA and
test ATT:
.- The CxA or other Q Prepare for tests by .

responsible party: reviewing test objectives
' Q Observes the fest Construction & procedures; gathering I."
'- ' the correct forms &

i | equipment
“| want a safe (3) \ )
building that keeps A ’ The plan reviewer: 2 The contractor, or other =
occupants (%)) Q Confirms acceptance responsible party:
comfortable and The project engineer, CxA, tests are identified in the Q Includes testing in the
saves energy.” owner & project team: Plan Review construction documents & project budget &
Q Draft OPR & BOD assigned to Responsible schedule
documents . D Parties 3 Q Coordinates CxA,
() Q' Hold Cx kickoff meeting Q Reviews NRCC-CXR subcontractors & ATT
Q Complete preliminary forms that document the during construction
design review design kickoff meeting & The CxA: C \Bo
Q Include Cx requirements i ' o o
" in plans/ spe Cc; Cx design review Q Finalizes the Cx Plan
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